q ' RESPONSE ACTION CONTRACT 2

US EPA RECORDS CENTER REG

T HONTHLY PROGRESS REFORT & COST REVIEW IIIHHI MIIHIHIIMIHIMMHHIII5
CONTRACT No. .
EP-S1-06-03 . conTRACTOR  Nobis Englneerlng, Inc.
TO No. 011- RSBD-B51Q Tonave Milwaukee Solvay Coke and Gas
RI/FS OS
REPORTING PERIOD February 28, 2009 — March INV #
27, 2009 . A030.
Toro Denise C. Boone pue bATE  April 26, 2009

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Work Assignment. Then, document your review by
completing this form.and return it to Diana King, Contracts Management Section (HBS) on or
before the due date shown. You may retain the attachments for your files. Thank you.

YES NO N/A
LOE charged is appropriate for work accomplished Y
Labor mix is appropriate Y
Hours charged by labor category are within the Y
Approved Work Plan Budget
ODC (e.g., reproduction, telephone, mail, courier, etc.) Y
Computer charges Y
Travel Y
Equipment Y
Level of team subcontractor effort charged is
commensurate with progress Y
Pool/Non-Team subcontractor (e.g., drillérs,'analytical
laboratories, etc.) costs are reasonable and
appropriate
NON-TEAM SUBCONTRACTOR(S):

Y

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **



Page 2 of 2 _ ’ .
RAC2 Monthly Invoice Review Checklist

CONTRACTOR PERFORMANCE EVALUATION

RATING OUTSTANDING EXCELLENT GOOD FAIR POOR UNSATISFACTORY

CRITERIA 5 4 3 2 14 0

QUALITY OF
SERVICE/PRODUCT

COST CONTROL

TIMELINESS OF
PERFORMANCE

< | <|<| <

BUSINESS
RELATIONS

DETERMINATION:

YY Services performed by the contractor support payment of the dollars/hours invoiced
and appear to be reasonable for the work performed.

Additional supporting data was requested/received from the contractor and
adequately supports payment of the invoice amount. (Attach copy of
documentation).

Costs are recommended for suspension since they cannot be verified. See

comments provided below.

“ ADDITIONAL COMMENTS: Weston is doing a great job in overseeing the field investigative
activities. The weekly reports are well written and help in my discussions with the PRP group.

Denise C. Doone w?g/z’/zo, 2009
EPA Task Order Project Officer ' Date

EPA Contract PO Use Only
Reviewing Contractor

PO Initials

Date Reviewed




RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT COST REVIEW

Contract No. EP-S1-06-03 Contractor Nobis Engineering, Inc.

TO No. 011-RS-BD-B51Q TO Name Milwaukee Solvey Coke & Gas
RI/FS OS

Reporting Period February 28, 2009 Inv # AQ030

to March 27, 2009

TOPO Denise C. Boone Due Date 4/26/2009

Please review the attached monthly invoice and progress report to determine if the costs appear to
be reasonable and applicable to your Task Order. Then, document your review by completing this
form and return it to Rosanne Sawaya-O'Brien, Contracts Management Section (HBS) on or before
the due date shown. You may retain the attachments for your files. Thank you.

YES NO * N/A

LOE charged is appropriate for work accomplished

- llLabor mix is appropriate

Hours charged by labor category are within the
Approved Work Plan Budget

ODCs (e.g., reproduction, telephone, mail, courier, etc.)

Computer Charges

Travel

Equipment

Level of pool subcontractor (e.g. drillers, analytical
laboratories, etc.) costs are reasonable and appropriate

NON-TEAM SUBCONTRACTOR NAME(S):

* PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION.



RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT COST REVIEW

Rating:| Outstanding Excellent Good Fair Poor Unsatisfactory
Criteria: 5 4 3 2 1 0
Quality of
Service/Product

Cost Control

Timeliness of
Performance

Business
Relations

Determination:

Services Performed by the contractor support payment of the dollar/hours invoiced
and appear to be reasonable for the work performed.

Additional supporting data was requested/received from the contractor and adequately
supports payment of the invoice amount. (Attach copy of documentation)

Costs are recommended for suspension since they cannot be verified. See comments
provided below.

ADDITIONAL COMMENTS:

EPA Task Order Project Officer Date

EPA Contract PO Use Only

Reviewing Contract PO Initials

. {Date Reviewed

s
N



MONTHLY PROGRESS REPORT
EPA CONTRACT NO. EP-S1-06-03
TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, WI
Nobis Project No. 80011
TOPO: D. Boone
ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT
Technical Progress (February 28 2009 — March 27, 2009
Progress for Month

o Task 01 — Performed routine project management, communication, and cost tracking.

e Task 01 - Prepared the February 2009 Monthly Progress Report and Invoice and
submitted to EPA on March 19, 2009.

o Task 01 - Received and processed Madification 0004 on March 3, 2009, which
approved the Work Plan and Cost Estimate, Amendment 1 and mcreased the Cost
Ceiling.

e Task 01 — Received and processed Modification 0005 on March 13, 2009, which
amended the Statement of Work and added Incremental Funding.

e Task 01 — Updated the Health and Safety Plan to cover the sediment investigation
activities.

o Task 03 — Conducted Remedial Investlgatlon/FeaSIblllty Study (RI/FS) field oversight
activities throughout the reporting period.

e Task 03 - Conducted oversight of Vibracore and Ponar sediment sampling work,
including sediment sampling adjacent to project site and at upstream restoration area.

e Task 03 — Communicated daily with the TOPO regarding updates of sediment sampling
activities.

e Task 03 — Prepared internal drafts of the weekly RI/FS Oversight Technical Summary
Reports for the months of February and March 2009 for submittal to EPA in April.

Potential Issues/Problems
¢ No potential issues or problems were identified during this reporting period.
Corrective Actions

e No corrective actions were required during this reporting period.

EPA Region | RAC Monthly Progress Report Nobis Engineering, Inc.
Invoice Number A030/ TO No. 0011 1 March 2009



Analytical Summary (Non-CLP)

¢ No non-CLP analytical activities occurred during this reporting period.

Cost/Schedule

»

e The total Level of Effort (LOE) invoiced this reporting period isjiiastastechnical hours and
$23,024.67, which represents a cumulative total of jdasddl | OF and $219,216.92.

Team Subcontractor LOE and costs are included in the totals for this reporting period.
This cost reflects the effort by the Nobis Team in accomplishing the tasks summarized

herein. Reports 1, 1A, 2, 3, and 3A show a detailed breakdown of all costs to the task
level.

e Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for both Nobis and any Team Subcontractors. The activities -
discussed in the technical progress section reflect the level of effort incurred during this
reporting period.

¢ Report 3 — Variance Report Based on Expended to Date includes an expenditure limit at
the task level. The expenditure limit established by EPA was distributed among each
task.

EPA Region | RAC Monthly Progress Report Nobis Engineering, Inc
Invoice Number A030/ TO No. 0011 2 March 2009



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011 Work Area: RIFFS Oversight Contract Period: Base

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI Action ID: BD TO Period of Performance Start: 5/23/200/7
Contractor Name: Nobis Engineering Operable Unit: 00 TO Period of Performance End: 6/30/2009
Contract Number: EP-S1-06-03 TO Type: Term Reporting Period From: 2/28/2009

S$SID: B51Q Type Work: Reporting Period To: 3/27/2009

State: Wisconsin Task Order Status: On-going Invoice Date: 4/16/2009

Region: New England Performance Based: N Invoice Number: A030

Invoice Purpose: Monthly Progress

Task Number: 01 . ' Task Category: Project planning and support
Task Title: Proj. Planning & Support .
Current Cumulative Approved Budget
Name Joh Category Hours Dollars Hours ] Dollars Hours l Dollars
PRIME CONTRACTOR, Nobis Engineering T
Labor non-responsivel ]
non-responsive;
Harding, Scott e N B NN
Engineer Sr Total 1,017.72 2,103.87 34,528.00
LU L U DUTIORIIRRRRR 0 RRTULIRINRRRRE SRR
Finance Manager Total 61.36 1,008.08 3,393.00
Dawson Karla e . DN NN
Cost Reporter Total 448.16 6,760.25 5,509.36
Dustin, David i . DN ... N
Contract Manager Total 339.60 2,087.65 2,329.00
Cincotta, Rachelle i . N . _ . N .
Project Administrator Total 60.71 1,404.79 478.00
SUBTOTAL, Labor 1,927.55 39,864.35 96,909.76
Other Direct Costs 2
[Reproduction 6.29 36.56 | 25.00]
SUBTOTAL, Other Direct Costs 6.29 134.83 1,327.79
TOTAL, Nobis Engineering COSTS 1,933.84 39,999.18 98,237.55

Page 1 of 6



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RIFS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 2/28/2009
Reporting Period To: 3/27/2009

Invoice Date: 4/16/2009

Invoice Number: A030

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Current Cumulative Approved Budget
Name Job Category Hours J Dollars Hours I Dollars " Hours Dollars
TEAM SUB CONTRACTOR, Weston Solutions
Labor R ) non-responsivel non-responsive]
noN-responsivey
Mehl Jr, Richard H
Nowack Befte L e D . JEEN .. ... rece-e----
Engineer Sr Total -~ 1,017.72 21,961.03 37,667.13
Waldo, James L e . BN .. N .. ]
Engineer Mid Total 186.56 186.56 0.00
[Walls, Timothy ... B _ BN ]
Geologist Mid Total 876.72 1,150.70 1,864.00
Goddard, Kali E i BN . _ . I |
Cost Reporter Total 112.04 2,564.93 3,406.04
SUBTOTAL, Labor 2,193.04 38,817.62 51,110.97
TOTAL, Weston Solutions COSTS 2,193.04 39,137.00 52,974.15
SUBTOTALS FOR IME AND TEAM SUBS)
t ive Budget
Name Job Category H Dollars Hou Dollars Hou Dollars
SUBTOTAL, LABOR 4,120.59 78,681.97 148,020.73
SUBTOTAL, OTHER DIRECT COSTS 6.29 45421 3,190.97
0.00 0.00 0.00

SUBTOTAL, SUBPOOL

Page 2 of 6




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 01 COSTS 4,126.88 79,136.18 o 151,211.70

Page 3 of 6



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl
Contractor Name: Nobis Engineering

Contract Number: EP-51-06-03

SSID: B851Q

State: Wisconsin

Region: New England

Task Number: 03
Task Title: Field Investigation/Data

Work Area: RI/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 2/28/2009
Reporting Period To: 3/27/2009

Invoice Date: 4/16/2009

Invoice Number: A030

Invoice Purpose: Monthly Progress

Task Category: Field investigation

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours I Dollars - Hours | Dollars
PRIME CONTRACTOR, Nobis Engineering
TOTAL, Nobis Engineering COSTS 0.00 0.00 464.67 23,654.67

Page 4 of 6




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering

Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 03

Task Title: Field Investigation/Data

Type Work:

Performance Based: N

Work Area: RIFS Oversight
Action ID: BD
Operable Unit: 00
TO Type: Term

Task Order Status: On-going

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 2/28/2009
Reporting Period To: 3/27/2009

Invoice Date: 4/16/2009
Invoice Number: A030

Invoice Purpose: Monthly Progress

Task Category: Field investigation

Name

Job Category

Current

Cumulative

Approved Budget

Hours Dollars

Hours Dollars

Hours | Dollars

Labor

TEAM SUB CONTRACTOR, Weston Solutions

Mehl Jr, Richard H

Walls, Timothy

Geologist Mid Total

b eeeeceeredarrararsseasasmaensesess s er e mrmememmmmasacmasacasanannmnn.

SUBTOTAL, Labor

Other Direct Costs

Equipment
Travel

SUBTOTAL, Other Direct Costs

TOTAL, Weston Solutions COSTS

SUBTOTALS FOR T2

Name

Job Category

Hol

SUBTOTAL, LABOR

SUBTOTAL, OTHER DIRECT COSTS

SUBTOTAL, SUBPOOL
SUBTOTAL, SUBPOOL FEE

non-responsive

non-responsive,

678.48 16,962.00
""" 1517823 9304197
15,856.71 130,084.34
492.39 1,006.25
2,548.69 7.576.77
3,041.08 8,969.01
18,897.79 139,053.35
IME AND TEAM SUBS)
t
Dollars Dollars
15,856.71 130,549.01
3,041.08 8,969.01
0.00 0.00
0.00 0.00

Page 5 of 6

non-responsive|

33,888.14

90,351.84

124,966.18

0.00
500.00
§00.00

125,466.18

Dollars

129,831.57
19,289.28
0.00

0.00



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

SUBTOTAL, TASK 03 COSTS 142.50 18,897.79 1,096.50 139,518.02 1140.00 149,120.85
TOTALS FOR TASK ORDER 011 (ALL TASKS)
Current Cumulative Approved Budget
Name Job Category Hours I Dollars Dollars Dollars
" non-responsive
non-responsive

TOTAL LABOR 19,977.30 209,793.70 420,384.29
TOTAL OTHER DIRECT COSTS 3,047.37 9,423.22 24,342.71
TOTAL SUBPOOL 0.00 0.00 0.00
TOTAL SUBPOOL FEE 0.00 0.00 0.00
TOTAL TASK ORDER 011 COSTS 23,024.67 219,216.92 444,727.00
Average Hourly Rate 115.81 130.69 141.31

Expenditure Limit Hours/Dollars 284,888.00

Expenditure Limit Other Direct Costs 0.00

Expenditure Limit Subpool (Fee Included) 0.00

Total Expenditure Limit 284,888.00
Approved Budget Hours/Dollars 420,384.29
Approved Budget Other Direct Costs 24,342.71
Approved Budget Subpool (Fee Included) ) 0.00
Total Approved Budget 444727.00

Page 6 of 6




REPORT 1A: Task Order Supplemental Detail Report - Travel

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

SSID: B51Q

State: Wisconsin

Region: New England

Work Area Code: RI/FS Oversight

" Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2009
Reporting Period From: 2/28/2009
Reporting Period To: 3/27/2009
Invoice Date: 4/16/2009

Invoice Number: A030

Invoice Purpose: Monthly Progress

IRAVEL BREAKDOWN
Weston Solutions 4
Departure Returmn

Traveler's Name Travel From Travel To Date Date Transportation Lodging | Per Diem Other Total Travel Purpose
WALLS TIMOTHY Chicago, L Milwaukee, WI 02/02/2009 | 02/13/2009 ehicle Rental
WALLS TIMOTHY Chicago, IL Milwaukee, WI 02/02/2009 | 02/13/2009 ' a . ' a ield Investigation Sampling
WALLS TIMOTHY Chicago, IL Milwaukee, W 02/02/2009 02/13/2009 uel - Gas
WALLS TIMOTHY Chicago, IL Milwaukee, Wi 02/16/2009 | 03/05/2009 ehicle Rental
WALLS TIMOTHY Chicago, IL Milwaukee, Wi 02/16/2009 | 03/05/2009 ield Investigation Sampling
WALLS TIMOTHY Chicago, IL Milwaukee, WI 02/16/2009 | 03/05/2009 . uel - Gas

Total, Team Subcontractor Travel Costs

Page 1 of 1




REPORT 2: Current Month & Cumulative Status Report

" Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03
S$siD: B51Q

State: Wisconsin

Region: New England

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00’

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2009
Reporting Period From: 2/28/2009
Reporting Period To: 3/27/2009
Invoice Date: 4/16/2009

Invoice Number: A030

Invoice Purpose: Monthly Progress

Current Month
Task
Task Cat.
No. Code Labor Hours IRy Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 4,120.59 6.29 0.00 0.00 4,126.88
Engineer Mid
Geologist Mid
Finance Manager
Cost Reporter
Contract Manager
Project Administrator '
Total
03 Fl Engineer Sr 15,856.71 3.041.08 0.00 0.00 18,897.79
Geologist Mid
Total
Task Order Totals 19,977.30 3,047.37 0.00 0.00 23,024.67
Cumulative To-Date
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 78,681.97 454.21 0.00 0.00 79,136.18
Engineer Mid
Engineer Jr
Geologist Sr
Geologist Mid

Program Manager
Finance Manager
Cost Reporter
Contract Manager
H&S Officer Mid

Page 1 of 2




REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contractor Number: EP-$1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Baged: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2009
Reporting Period From: 2/28/2009
Reporting Period To: 3/27/2009
(nvoice Date: 4/16/2009

Invoice Number: A030

Invoice Purpose: Monthly Progress

Cumulative To-Date
Task
Task Cat. \
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
Project Administrator ON-respo c
Total
03 Fl Engineer Sr 130,549.01 8,969.01 0.00 0.00 139,518.02
Environ Scientist Jr ,
Geologist Sr
Geologist Mid
Technician-Field Jr
Program Manager _
Total
09 RR Program Manager 562.72 0.00 0.00 0.00 562.72
Total
Task Order Totals 209,793.70 9,423.22 0.00 0.00 219,216.92
Task Order Expenditure Limit 284,888.00

Page 2 of 2



REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering
Contractor Number: EP-$1-06-03

Work Area Code: RI/FS Oversight

Action Code: BD
Funding Type: Site Characterization

Task Order Status: On-going

TO Period of Performance Start: 5/23/2007

TO Period of Performance End: 6/30/2009
Reporting Period From: 2/28/2009
Reporting Period To: 3/27/2009

SSID: B51Q Invoice Date: 4/16/2009
Invoice Number: A030
Variance Based On Expenditure Varlance Based On
Approved Budget Approved Budget Limit Expenditure Limit
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |lLoaded Dollars| Incurred But | + Incurred But % Hours | % Dollars | incrd But % Hours | % Dollars
No. Code Task Title d Invoiced Not Invoiced | Not Invoiced Hours Dollars Invoiced Invoiced Not inv'd Hours Dollars Invalca involced
01 PP |Proj. Planning & Support 79,136 18 0.00 79,136 18 pergad: 151,211 70 oriespe 52.33% 52 33% | (AL 125,699 09 62 96%
02 CR Community Involvement 000 000 000 6,971 60 0 00% 0 00% 6,971 60 0 00%
03 Fi Field Investigation/Data 139,518.02 000 139,518 02 149,120 85 93 56% 93 56% 149,120 85 93 56%
08 RR Remedial Investigation R 562 72 0.00 562.72 49,745 62 113% 113% 3,096 46 18.17%
10 RV PRP ldentif & Screening 000 000 000 33,960.65 000% 000% 0600 0 00%
1" RP PRP Eval Remedial Alt 000 000 000 15,549 40 000% 000% 0.00 0.00%
12 FS PRP Feasibility Study Rpt 000 000 000 21,917 20 0 00% 000% 000 0 00%
13 PR Past RI/FS Support 0.00 000 0.00 14,728.26 000% 000% 000 0 00%
15 [ofe] Task QOrder Closeout 000 000 000 1.521 72 0 00% 000% 000 0 00%
TOTAL 219,218.92 0.00 219,216.92 444,727.00 49.29% 49.29% 284,888.00 76.96%

Page 1 of 1




REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

Work Area Code: RIFS Oversight

Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 2/28/2009
Reporting Period To: 3/27/2009

SSID: B51Q Invoice Date: 4/16/2009
Invoice Number: A030
Varlance Based On Estimated Cost Variance Based On
Approved Budget Approved Budget At Completi At Compl
Task Cumulative Dollars Total Invoiced % Inv'd + ) .
Task Cat. Cumulative ]Loaded Dollars| Incurred But | + incurred But % Hours | % Dollars | Incr'd But % Hours | % Dollars
No. Code Task Title tnvoiced Not Invoiced | Notinvoiced Hours Dollars Invoiced Invoiced Not Inv'd Hours Dollars Invoiced Invoiced
o1 PP |Proy Planning & Support R 70136 15 0.00 79.136.18 i 151.211 70| QEEESEEIEE  52.33%|  5233%| ReMEEEIEE  151.211.7(LURCISORNG 52 33%
02 CR Community Involvement 0.00 0.00 000 6,971 60 0 00% 0 00% 0 00%
03 Fl Field Investigation/Data 139,518 02 000 139,518 02 149,120 85 93 56% 93 56% 93 56%
08 RR Remedial Investigation R 562.72 0.00 562.72 49,745 62 113% 113% 113%
10 RV PRP Identf & Screening 000 000 000 33,960.65 0 00% 0 00% 0 00%
11 RP PRP Eval. Remedial Alt 000 0.00 000 15,549.40 0 00% 0.00% 000%
12 FS PRP Feasibility Study Rpt 000 000 0.00 21,917 20 000% 0.00% 000%
13 PR Post RI/FS Support 000 000 0.00 14,728 26 0 00% 000% 000%
15 CO Task Order Closeout 0.00 000 0.00 1,521 72 0 00% 0 00% 0 00%
TOTAL 219,218.92 0.00 219,216.92 444,727.00 49.29% 49.29% 49.29%

Page 1 of 1




Standard Form 1034 N
Revised January 1980 VOUCHER NO
Department of the Treasury PUBLIC VOUCHER FOR PURCHASES AND AD30
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL
1034-118
U.S DEPARTMENT, BUREAL!, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
Environmental Protection Agency April 16, 2009
Research Triangle Park CONYRACT NUMBER AND DATE PAID BY
Financial Management Center (D143-02) EP-S1-06-03 9/21/06
Research Triangle Park, NC 27711 REQUISITION NUMBER AND DATE
PAYEE'S Nobis Engineering, Inc.
NAME 18 Chenell Drive DATE INVOICE RECEVED
AND Concord, NH 03301
ADDRESS DISCOUNT TERMS
_
[~ PAYEES ACCT NUMBER |
If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager
SHIPPED FROM 0 WEIGHT GOVERNMENT BA. NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter descnption, #em number of coniract of Federal supply Y
OF ORDER OR SERVICE hadide, and other deemed y) COST | PER )
02/28/09 - 03/27/09 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RIFS OS $23,024.67
AN
(usa shee if v) {Payee must NOT use the space balow) TOTAL $23,024.67
PAYMENT. APPROVED FOR EXCHANGE RATE
OSFFERENCES
[] erovisionar . =5 . . =§1.00
] commere [ev 2
1 earma
D FINAL . Amoun venfied. correct for
[1 Procress [TLE (Sratre or il
[ Apvance S~ 7/ < .
Pursuant to authority vested in ma, § cerbly that this voucher Is carect per for ent.
04/16/09 Peter Delano — /4 14 J‘incipai
e i A O VANV S, )
= = ANk ASrCATION
p | "CHECK NUMBER ON ACCOUNT OF U S. TREASURY CHECK NO ON (Name of Bank)
A
)
Dl casH DATE PAYEE 13
o .
Y] §
1 When stated in foreign curency. msert name of currency PER
2 If the abilty to certify and authosity to approve are combined it one person, one signatura is necessary:
otherwise the approving officer will sign in the space provided, over his official titie
3 When a vouther is receipted in the name of a company or corporation, the name of the person writng the company
or corporate name, as well as the capaclly in which he signs, must appear. For example: "John Dos Company, per TITLE
John Smith, Secretary” or “Treasurer”, as he case may be !

FPravious edRion usable

U.5 GOVERNMENT PRINTING OFFICE

1986-0-491-248/20630

PRIVACY ACT STATEMENT

The infonmaton requested on thrs form i required under the provisions of 31 U S.C 82b and 82c. for the purpose of
disbursing Federal money. The information requested s to identfy the partcular credtor and the amounts to be pad,

Failure to fumish this will hinder of the

NSN 7540-00-634-4206
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Substitute for PUBLIC VOUCHER FOR PURCHASES AND Contractor: Nobis Engineering R
Form 1033 SERVICES OTHER THAN PERSONAL Voucher No: A030
Schedule No:

Environmental Protection Agency, Washington, DC 20460

Continuation Sheet
Sheet No: 26

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wi
Saturday, February 28, 2009 - Friday, March 27, 2009

HOURS:
Prime

Chemist Sr

Chemist Mid

Engineer Sr

Engineer Mid

Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid
Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid

Project Administrator

TOTAL

Team Subcontractors

Chemist Sr

Chemist Mid

Engineer Sr

Engineer Mid

Engineer Jr

Enwviron Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid

Current Cumulative FUNDING AMOUNT: $444,727.00

n O n - res po n S Ive ENDITURE LIMIT:  $284,888.00



Substitute for
Form 1035

Environmental Protection Agency, Washington, DC 20460

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

Continuation Sheet

COsTS:

Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid
Project Administrator

TOTAL

Direct Labor

Other Direct Costs

Travel

Team Subcontractors Costs
-- Weston Solutions

-- Avatar Environmental
Subpool

Total Direct Costs

Subpool Fee

Amount Claimed

Contractor: Nobis Engineering
Voucher No: A030

N
Schedule No:

non-responsive

Sheet No: 27
Current Cumulative

1,927 55 40,891.74
629 134.83

000 0.00
21,090.83 178,190.35
21,090.83 178,190.35
0.00 0.00

0.00 000
23,024 67 219,216.92
0.00 0.00
23,024.67 219,216.92

Company Confidential - Proprietary Information of Nobis Engineering





